

REVISED RESTORATION SCHEDULE for CLAFLIN SCHOOL

PHASE	DATE	ACTIVITY	DURATION
I	Jun. 2014 - Nov. 2014	Develop Restoration Proposal (RFP) Develop Sustainability Plan Submit Application for Historic Register Structure Non-profit/Establish Board	6 Months
	Dec. 2014 - Feb. 2015	Complete RFP Process Incorporate/Apply for 501©3 Kick Off P. R. Campaign	3 Months
II	Mar. 2015 - Dec. 2016	I.D. & Apply for Restoration Funds Conduct Fund Raising Campaign	21 Months
III	Jan. 2017 – Jun. 2017	Stabilization, Demolition, Roof Continue Fund Raising	6 Months
IV	Jul. 2017 – Nov. 2018	Facility Restoration	17 Months
V	Dec. 2018 – Dec. 2019	Prepare Facility for Tenants & Occupation	12 Months
VI	Jan. 2020 – April 2020	Prepare for GRAND OPENING	4 Months

MAY 2020 * CLAFLIN EDUCATION COMPLEX * GRAND OPENING